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TATTs GOAL AND STRATEGIC OBJECTIVES

TATTs Program Goal: BPBDs in eight target provinces are professionally coordinating Disaster Risk
Management (DRM) activities before, during and after natural disasters and are promoting DRM best practice
among their respective districts

Strategic Objective 1: BPBDs in target provinces are delivering inclusive DRM services

Strategic Objective 2: DRM technical training delivery has been institutionalized at target sub-national levels and
nationally

SNAPSHOT: YEAR 3

e 8,690 people reached through training, simulation and coaching/mentoring sessions from Oct.
2016 to Sept. 2017, representing a 217% increase over Year 2.

e 2,192 people trained, representing a 21% increase over Year 2, of which 1,435 attended
multiple training sessions.

e 88 technical trainings held, including thematic trainings designed for cross-province learning
and networking

e 36 district technical trainings delivered by the Pool of Facilitators
A total of 336 provincial-level facilitators (285 male, 51 female) recruited and trained

OVERVIEW

This Annual Report covers achievements and outcomes for the period 01 October 2016 — 31 September 2017,
which represents Year Three of the ‘Institutionalizing Disaster Preparedness and Management Capacity of
BPBDs in Indonesia through Technical Assistance and Training Teams’ (TATTs) program. TATTSs is designed to
increase the disaster management capacity of provincial disaster management agencies (BPBDs), with a focus
on technical training, mentoring and support, and organizational development in order to assist the BPBDs to
better fulfil their role in disaster management coordination, command and implementation.

TATTs was initially conceived as a two-year pilot program operating in six provinces with the number of target
provinces subsequently increased from six to eight during Year Two. The expanded geographical area covers an
indirect beneficiary population of more than 83 million. Since program inception, TATTs has been extended three
times. The last USAID/OFDA Cost Modification granted on 30 May 2017, extends the program end date by a
further two years to 31 December 2018, and increased the award from $6 million to $9 million.

To achieve the Strategic Objectives, TATTs is implemented through a consortium model with Mercy Corps
providing sub-awards to five partners as detailed in Table 1.

TATTs Is Del've”ng Results: Outcome Area Consortium Partner

Year Three has been both busy and successful - - — -
for TATTs. Built upon the partnerships and Direct BPBD technical training, Mercy Corps Indonesia

commitments forged in Year Two with the BPBD | Mentering & support,  and

offices, the embedded TATTs team has |Organizational development

supported the disaster ~management |Inclusion, disability and Disaster Arbeiter-Samariter-
agencies to deliver 88 technical trainings, 15 | Risk Reduction (DRR) Bund (ASB)
simulation events, and 253 mentoring and | Chief of Party and provision of short- | Cardno

support activities. TATTs continued its |term technical assistance Emerging

successful strategy of hosting thematic

. - o . DRR socialization and capacity |Indonesian
technical trainings in different provinces and

building for local universities University Forum for

inviting participants from all eight TATTs

target provinces. This included facilitating four | SUPPOrt to BNPB Training & Lingkar Association
study tours and other peer-learning events | Education Center in curriculum
to build networks among the regions to |'EVIEW: facilitator database

management, and DRM

exchange DRM knowledge and practice.



TATTs Annual Report: Oct 2016-Sept 2017

Box 1 TATTs focus has centered on delivering
outcomes across seven (7) strategic fronts;
two nationally and five at the provincial level.
They are as follows:

1) Linking of the national DRM curriculum to
the TATTs provincial support program and
supporting the review and trialing of new DRM
curricula for national roll-out;
2) Operationalizing a national DRM facilitator
database to give government access to a pool
of DRM experts which recognizes local talent;
3) Increasing services to district BPBDs
through supporting and building the capacity of
provincial Disaster Management Pools of
Facilitators (PoFs) and providing opportunities
for the new facilitators to deliver training at the
provincial and district level,
Piloting Provincial Training Centers to Deliver Basic 4) Accelerating the preparation of institutional
DM training to Public Servants in Papua: frameworks to improve DRM management and
In Papua, TATTs successfully worked with the BPBD and operations;
the Human Resource Development Agency (BPSDM, | °) Facilitating learning methodologies and
formerly Badiklat) to pilot the delivery of basic DM | Peer-to-peer study tours for cross-learning;
training to civil servants. This conforms to the _6) Prc_)motmg the a_ldopnon of dlsablht)_/ and
. . _ inclusive DRM practice in the target provinces;
cooperative agreement signed between the Ministry of and
Home Af.fair. (MoHA) and BNP.B L b“,”‘? the capa'city of 7) Strengthening inter-university dialogue and
the provincial BPSDM to deliver trainings on disaster | gaboration on regional DRR measures to
management. With TATTs operating at both BNPB and harness the latent potential of the partner
provincial levels of government, TATTs has been BNPB’s universities to contribute to local DRR policy
conduit for building interagency cooperation between debate and practice.
the provincial BPBD and the BSDM. TATTs has trained
the BSDM and BPBD trainers and supported them to | This strategic focus has delivered six (6)
pilot the delivery of DM trainings. Management and | notable milestone accomplishments:
delivery standards are applied, using curriculum
developed by BNPB. Course certificates are issued
jointly by the BPSDM and BPBD Papua. This was the first eight target provinces:
of three trainings that will be conducted to ensure all (ii) Successful piloting the Provincial Training
staff of BPBD and members of the Pool of Facilitators | center (BPSDM) in Papua to deliver basic DM

STKMsuarsumg
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(i) Network of University Disaster Risk
Reduction Forums (UF-DRR) established in all

understand basic disaster management. TATTs will | training to civil servants (Box 1);
explore the rolling-out of this successful policy initiative
in the other target provinces. (iii) Official launch of the Inclusive DRM (Unit

LIDi) program by the Central Java BPBD and

the signing of commitment letters by 35 district
BPBDs to implement this policy initiative in their regions;

(iv) BPBD signing of an MOU with the Association of Universities for Health Workers to apply village
resilience approaches into health worker learning and practice (Box 3);

(v) BNPB Training and Education Center (Pusdiklat) received accreditation as the key disaster
management technical training facility from the State Administration Agency in December 2016; and

(vi) Establishment of the National DRM Facilitator Database.

All consortium partners were active in contributing to the strategic objectives and in achieving these milestones.
TATTs partnered with other OFDA-funded DRM programs and initiatives at the provincial level.

Transitional Management Team: The Chief of Party (COP), Jason Brown, demobilized at the end of
FY17 Q1. The lengthy negotiations of the recent cost modification, which was approved in May 2017, delayed
the recruitment of the new CoP. During this period, ad-interim responsibilities shifted to Mercy Corps’ Country
Director for Indonesia and the newly promoted Deputy Chief of Party (former national training officer). To support
the TATTs senior management team, a Transitional Leadership Adviser was engaged to provide intermittent
inputs. This was consistent with the management transition strategy and ensured program integrity. The new
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COP, Andrew Duncan, was approved by OFDA in July.

CHALLENGES

Transitional Issues

The lengthy negotiation of the cost modification and subsequent delays in recruiting the COP created some
challenges for program implementation through the year despite the overall increase in program activity. In Q2 and
Q3, uncertainty around the dates caused field activities to be delayed and postponed, and created uncertainty for
extending partner sub-awards. The TATTS provincial teams faced some relationship management challenges
because they were not able to commit to requests from the BDPBs past the original April 2017 program end date.
The delays also impacted spending rates for the year. With OFDA/USAID approval of the cost modification on 20
May 2017, and recruitment of new COP confirmed and mobilized in early October, the pace of activity
implementation and fund disbursement is expected to increase significantly. Any impacted activities have been
rescheduled in consultation with the target BPBDs, and to the extent possible have being fast-tracked.

North Maluku and West Papua

In Year Three, activity implementation across the regions accelerated with the exception of North Maluku, and
second half of the year in West Papua where the pace of implementation stalled. Working directly with provincial
BPBDs requires the ability to adapt to changing circumstances and emerging priorities, which are influenced by a
range of issues including those that are political. Considering this, it is to be expected that the pace of program
implementation might vary. In North Maluku, the ongoing logistical constraints and narrow windows available to
implement activities with the BPBD caused the delays. For example, the government staff travel daily by boat to
and from the new provincial capital in Ternate, more than an hour journey each way. To address this endemic
problem, TATTs will consult with the provincial BPBD, to explore introducing new operational modalities. In West
Papua, the BPBD'’s shift in focus at mid-year to prepare to host the national DRR Month celebrations in Sorong
slowed TATTs implementation. The five-day event is to be held in October with thousands of people expected to
attend. BPBD West Papua’s management of the recovery efforts for the flood-affected communities of Pegunungan
Arfak district also made it difficult for BPBP staff to work on planned TATTs-supported activities. This situation is
expected to change after the conclusion of national DRR Month celebrations. Impacted activities will be rescheduled
in consultation with the BPBD.

ram to USAID/OFDA, September 2017

Data Analysis
After analysis of the Year 2 Annual Plan, it was discovered that cumulative data for a number of Key Performance
Indicators were mistaken as Year 2 outcomes, and subsequently added to Year 1 data sets.! This resulted in

11 Some of the main Key Performance Indicators impacted included ‘Number of direct beneficiaries reached’ (28% discrepancy); ‘Number of
communities and stakeholders involved in the development of plans, policies, and strategies’ (24%); and ‘Number of key personnel trained as
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double-counting. This was detailed in the Qrt9 report submitted to USAID/OFDA and rectified in subsequent
quarterly reporting. Meanwhile, TATTs continues to exceed all performance indicator targets

KEY PERFORMANCE INDICATORS

Table 2 lists quantitative achievements against the Key Performance Indicators for the TATTs Program. Analysis of
this data indicates:

* An almost tripling of the number of direct beneficiaries reached, over Year 2; (see Annex 5 for Years 1-3)

* Afocusin Year 3 on service delivery by provincial BPBDs to districts and other stakeholders, and facilitating
peer- to-peer learning through study tours ;

e Acontinued focus in Year 3 on the development of local plans and regulations. This has included assistance to
the development of strategic plans, the development and simulation of contingency plans, and assistance to
the development of local disaster management regulations.

*  More than 366 individuals trained as facilitators and trainers; BPBDs have begun to hire TATTS facilitators to
conduct technical training. This strengthens the TATTs program’s sustainability strategy, whereby provincial level
BPBDs can utilize the local pool of facilitators to assist them with capacity building activities and training at the
district/city level.

Table 2: Reviewed Year 3 Annual Plan Key Performance Indicator Matrix

YEAR 3 CUMMULATIVE
INDICATOR TARGET (OCT16-SEP17) YEAR1-YEAR3
M F TOTAL M F TOTAL
1 Number of direct beneficiaries reached 9,460 6138 | 2552 8690 9551 | 3635 | 13186
2 Number of people trained in disaster preparedness, 5,300 1688 | 504 2192 3670 | 1109 | 4779
mitigation, and management, by sex
Number of individuals trained (disaggregated) 1,500 1222 | 213 1435 1222 | 213 1435
Number of trainings conducted 260 88 179
Number of people passing final exams or receiving certificates, 500 639 | 153 792 806 193 999
by sex
6 % of people trained who retain skills and knowledge after two 80% 0 0
months
7 Number of hazard risk reduction plans, strategies, policies, 48 8 39
disaster preparedness, and contingency plans developed and
in place
8 Number of people participating in discussions regarding 400 825 393 1218 884 408 1292

national risk reduction strategies as a result of the program,
disaggregated by sex

9 Number of communities and stakeholders involved in the 400 2405 3973
development of plans, policies, and strategies

10 | Percentage of training participants who have passed post-test 70%
assessments
11 | # of simulations and training exercise carried out by targeted 100 15 31

BPBDs with TATTs, followed by learning sessions

12 | # of people involved in simulations, disaggregated by gender, 6,400 1054 | 658 1712 2290 | 1140 | 3430
age, and disability

13 | # of key personnel (disaggregated by gender) in each targeted 400 215 54 269 730 185 915
Provincial BPBDs trained as trainers

14 | # of key personnel (disaggregated by gender) in each targeted pLo0] 111 29 140 357 70 427
BPBD has experience training other provincial and district
BPBD staff

15 | Number of pools of facilitators in each targeted province and 9 0 9
nationally (disaggregated)

trainers’ (13%).
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YEAR 3
(OCT16-SEP17)

CUMMULATIVE

YEAR1-YEAR3

INDICATOR TARGET

M F TOTAL M F TOTAL
16 | # of objectives from each provincial BPBD self- 6 0 7
assessment/planning priorities completed (e.g.: strategic
plans, hazard maps, specific trainings, etc.)

17 | Number of trainings implemented by provincial BPBD staff in 48 17 37
each target districts

18 | # training modules updated and improved or newly developed 16 0 7

19 | # of people participating in updating & improving training 300 165 107 272 212 120 332
modules, disaggregated by sex, age, and disability

20 | Stakeholder committees formed in every target province Y Y Y

21 | Stakeholder committees meet at least every two months, with Y Y Y

at least 50% participation

22 | # of participants involved in cross-visits to share learnings and 80 65 7 72 83 11 94
experiences with counterparts in other provinces/districts

23 | # of meetings held between provincial and district BPBDs 34 0 0 9 45

24 | # of models, documented lessons learned or best practices 24 1 1

shared through the university network or other mechanisms

OUTCOMES 2016-2017

PROVINCIAL PRIORTIES

To deliver on its strategic objectives, throughout Year
Three, TATTs provincial teams focused effort on
supporting the provincial BPBDs in five areas of
strategic importance.

Services to District BPBDs through Supporting
Provincial BPBDs Outreach Delivered by PoFs

TATTSs continued to strengthen the capacity of provincial
BPBDs to increase the level of engagement and quality
of technical support they deliver to district BPBDs and
stakeholders. This is achieved through technical
assistance, training and mentoring, delivered by the
TATTs-trained and supported Pool of Facilitators (PoF).
Developing pools of facilitators in each of the target

East Java BPBD Initiates an inter-agency crisis coordination
meeting to prepare for fallout of volcanic ash from Mount
Agung in Bali: With PYMBG warning that a major eruption of
Bali’s Mount Agung is imminent, and the potential impact of

provinces is a key sustainability strategy for TATTs. The
TATTs teams identify candidates for the provincial pool of
facilitators, assess the level of capacity development
required, and conduct specific training of trainers or
facilitators.

Examples of POFs hired by the BPBDs to deliver
capacity building district-outreach activities included:
strengthening the Emergency Operations Center’s
(EOC) operations in Management Information systems
(MIS); developing Standard Operating Procedures
(SOP), training on safe schools; municipality contingency
planning; village (kelurahan) resilience initiatives, and
annual accountability reporting; training on emergency
response procedures and use of emergency funds;
simulation exercises for Rapid Assessment Teams and
volunteers; and an earthquake, tsunami and urban fire
simulation exercises for local airport authority.

major ash falls on the province of East Java, the BPBD initiated
a crisis coordination meeting on 27 September in the BPBD
office to prepare for potential volcanic ash fall due to the
eruption of Mt. Agung. Inhalation of volcanic ash is detrimental
to public and animal health. The volcanic plumes, falls, and
accumulation of ash are disruptive to local transport (air and
land), ground water supplies, agriculture and commerce which,
particularly impacts poor and vulnerable groups. The meeting
was officiated by the Head of the East Java BPBD and brought
together 22 relevant provincial and district stakeholders to
confirm roles, identify resources and plan interventions. It was
attended by senior representatives from police, military,
Airport Authority, and offices of Health, Social Welfare,
Environment, Transportation, Meteorology, Search and
Rescue, Red Cross, the East Java DRR forum, TATTs field team,
and ten district BPBDs (Banyuwangi, Jember, Situbondo,
Bondowoso, Probolinggo, City Probolinggo, Gresik, Pasuruan,
City Pasuruan and Malang).
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Preparation of Institutional Frameworks to Improve DRM
Management and Operations

Organizational analysis and review of institutional capacity, its
systems and implementing arrangements, are critical to ensure
the efficacy and quality of strategic plans and budgets, and,
importantly, to ensure programs and service delivery align with
national and local government priorities, regulations, context,
and needs. TATTs has continued to actively work with the
BPBDs to develop new and revised frameworks, and standard
operating procedures (SOPs). These are expected to improve
the management and operations of DRM services delivered by
the target BPBDs.

Some examples of activities supported during the last six
months include: development of the provincial Mount Merapi
contingency plan in Central Java; facilitating the Joint
Secretariat for the Management of Volunteers in Disasters
synchronization of disaster preparedness and response efforts
with the East Java BPBD; co-financing the Second DRR Forum
Congress for East Java to elect its new leadership, renew its
statutes, and approve its new strategic plan for 2017-2020; and
technical assistance to issue a decree establishing the East
Java multi-stakeholder post-disaster assessment team (Tim

Box 3:

BPBD signed MOU with the Association of
Universities for Health Workers to apply
community based disaster risk management
approaches into health worker learning and
practice

Student health workers (Kuliah Kerja Nyata),
from APITINKES, will be trained to apply
village resilience approaches (Desa Tangguh
Bencana) when attending practicums in the
field. This TATTs-supported initiative is
assisting the BPBP to formulate strategies to
expand the coverage of its community
outreach programs. With East Java’s massive
number of villages (of which 400 villages are
identified as high risk), the BPBD must be
innovative in its approach in identifying local
partners to build provincial-wide village
resilience.

Jitupasna).

Facilitating Learning Methodologies and Study Tours for Peer-Learning

TATTSs continues to invest heavily in human resource development by providing tailored, learning opportunities for
the staff of the BPBDs to upgrade their competencies in DRM theory and practice including supporting cross-visits
for peer learning between DM agencies. A number of the peer learning activities that TATTs supported demonstrate
how this kind of exchange can both directly increase the skills of the participants, and further the goal of
institutionalizing capacity among the BPBDs. For example, a new learning process and methodology developed for
training EOC management and operations will be used to guide the development strategy of the EOCs and inform
BNPB'’s national EOC guidelines with the eight target BPBDs coming together to develop the methodology. A study
tour to the Bali BPBD by Papua staff to gain practical knowledge of the management and operations of Bali's model
EOC, resulted in the classification of the operational status of the EOC to that of a technical service division (UPT)
which beforehand had no official status. Finally, community based disaster risk management peer leaning was
carried out with all eight target BPBDs to observe community based disaster risk management (CBDRM) best
practices in a model village (Sembalun) in Lombok, NTB, setting up a common approach to promoting CBDRM
approaches.

Promoting Disability and Inclusive Sensitive DRM to Encourage BPBD Practice

A milestone was achieved with the official launch of Unit LIDi by the Central Java BPBD. The inaugural event, held
in Solo on 9 August, was marked by an awareness raising campaign and the signing of commitment letters by 35
district BPBPs to commit to inclusive DM. Other types of Disability inclusive Risk Reduction (DiRR) activities
supported by ASB included: training on inclusive Humanitarian Action and Open Street Map (OSM); school
evacuation training for people with hearing and speaking disabilities in South-East Sulawesi; and training for
provincial BPBD, NGOs, and University in Papua on inclusive DM.

Joint BPBD-TATTs Program Performance Review and Planning

To assess TATTs’ performance over the last two years and plan future activities, joint TATTs-BPBD review
workshops were conducted in each of the target provinces between May and June 2017. This was used to inform
the development of the TATTs provincial and overall work plan for 2017-2018. A key finding of the review pointed
to a need for TATTSs to intensify its effort to promote inclusive DRM in the eastern provinces of Maluku, North Maluku,
West Papua, and Papua. In these regions, BPBD practice of inclusive DRM is comparatively still weak. The review
and planning process also presented thematic learning opportunities for TATTs staff.

Technical Training

Throughout Year 3, TATTs continued to focus on developing the technical skills of the BPBDs and also worked
with a number of other OFDA-funded partners including the IOM (International Organization for Migration) on
camp management and coordination training, ADPC (Asian Disaster Preparedness Centre) for training on disaster
management for decision makers, PDC (Pacific Disaster Center) on InaWARE training and the WFP (World Food
Program) for logistics management support and provincial logistics hubs.
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TATTs technical training activities combined direct training and Training of Trainers (ToT) and Training of
Facilitators (ToF) training. Throughout Year Three, TATTs supported 88 technical training events including ToT
and ToF, in-house training and refresher training. TATTs continued to build-up its DM Pool of Facilitators (PoF) in
each of the provinces, and there are now 336 facilitators with "training of trainer” and “basic facilitation skills”
available to support the training needs of the provincial and district BPBDs. Training topics included: Basic
Disaster Management (DM); Facilitation Skills; Inclusive DM; Emergency Management (first aid, SAR,
evacuation); Community Based DRM; Logistics and Warehouse Management; Table Top and Command Post
Exercises; Emergency Operations Center Training; Contingency Planning; Rapid Response Team Training; and
Post-Disaster Needs Assessment.

Mentoring and Support

The TATTs teams are embedded within the provincial BPBD offices and are therefore in a position to influence
policy and practice. The TATTs monitoring system captures mentoring and support activities including strategic
meetings, discussions, technical assistance for provincial BPBD trainings, and assistance in the development
of local policies and regulations. However, not all of the influencing opportunities are captured. Often, TATTs
teams are called upon to provide specialist advice or provide ideas and strategy to BPBD leadership and staff
through informal interactions.

The TATTs monitoring system has captured more than 253 mentoring and support activities as reported by the
field teams. These include technical assistance on the development of provincial and to a lesser extent district DRM
programs; meetings and discussions on BPBD annual planning processes; technical assistance on proposal
development; technical assistance on the development of standard operating procedures; training and activity
evaluations; technical assistance on provincial strategic planning and budgeting; assisting in coordination
meetings; and monitoring of BPBD programs and provision of feedback. Mentoring and coaching is an important
influencing function of the embedded TATTs teams and can lead to impact and change. At the request of the
BPBDs, TATTs is exploring supporting other organizational capacity development needs, and in June 2017, the
TATTs teams attended a five-day training workshop to equip them with the knowledge and skills to conduct
organizational analysis. During Year Four, the Provincial
Teams will apply these new skills to identify gaps and
weaknesses in organizational capacity, which will be
used to inform new training and capacity building
interventions to strengthen internal systems, processes,
and other core administrative aspects of the BPBDs.

PARTNER ACTIVITIES

Arbeiter-Samariter-Bund (ASB)

ASB is a strategic TATTs consortium partner
assisting the program to achieve its objective for
BPBDs to provide inclusive services. ASB is the
lead agency in Indonesia for Disability Inclusive
DRR (DIDRR), and the ASB team works with
TATTSs field teams and other partners to ensure
that inclusion is integrated into activities such as
technical training, curriculum development, and
local policy and regulation development. ASB
provides training to DRM stakeholders and
Disabled People’s Organizations (DPOs),
assists in providing specific inputs to broader
TATTSs trainings and activities, provides review
of national (Pusdiklat) and local curricula and is
supporting the development of the inclusion
and Disability Service Unit (Unit LIDi).

Facilitating disability inclusive disaster management
training in Central Java

During Year Three, ASB delivered key
activities in the following areas:
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1. Launch of the Inclusion and Disability Services Unit (Unit LIDi PB). This was the culmination of a
series of field trials to put policy into practice; and a final national consultation workshop held in Jakarta in
May to seek final input on Perka 14/2014 (national policy on implementing inclusion and disability DRM
services) and draft recommendations on Central Java’s, Unit LIDi PB Guidelines. The workshop concluded
by supporting the recommendation to implement Unit LIDi in Central Java and in August TATTs delivered
a milestone outcome with the official launch of the Unit LIDi PB into the structure of Central Java
BPBD. Letters of commitment to implement inclusive disaster management have been signed by the
province’s 35 district BPBDs. An information campaign has also been launched to socialize LIDi throughout
the province.

2. Inclusive Humanitarian Action and Open Street Map (OSM) Training in Surakarta, April 2017.
Training was delivered both in-class and through field exercises to 34 beneficiaries to build DPO capacity
in humanitarian action. Sphere and ADCAP guidelines were applied for the purposes of disaggregated
data collection and mapping by gender, age and disability, using the KoBo Toolbox and Open Street Map
(OSM). Post-training, a DPO has applied its new knowledge to develop a disaggregated database for
emergency flash-flood response in Magelang. The results complemented BPBD Magelang’s database
on affected people. At the national level, other DPOs were able to apply their knowledge to identify “at-
most-risk” groups in a UN-OCHA coordination meeting. This demonstrated the need to participants of
applying inclusive DRM practice to humanitarian action.

3. DM Movement Central Java, held in Surakarta, August 2017. The two-day event involved a series of
thematic discussions and DRR training for DPO members from Central Java. A total of 366 people
attended the events including 173 persons with disabilities which included high-level meetings with the
heads of BPBDs in Central Java and the seven other TATTs supported provincial BPBDs.

4. Other activities supported earlier in Year Three included technical assistance to the Central Java BPBD
to compile a book on inclusive DRR best practices in Central Java; contributions to inclusion training
in East Java and Central Java in the Contingency Planning Training Module working group; and
technical support to the TATTs simulation event conducted in Southeast Sulawesi and the Camp
Coordination and Camp Management training implemented by OFDA partner IOM and BNPB.

Lingkar Association

Lingkar’s embedded team of specialists continued to work with the BNPB Training and Education Unit (Pusdiklat)
on curriculum review, development of a national facilitator database, and support for the Pusdiklat training
accreditation process. Three milestone achievements were accomplished during Year Three including:

1. Review & Trialing of Basic DM
Management and Contingency
Planning Curriculum completed
— The trials were conducted in
East and Central Java (Basic DM)
and Bogor (Contingency
Planning). Review of the two-
remaining curriculum on Logistic
and Equipment Management, and
the Post-Disaster Needs
Assessment is well advanced
and expected to be completed
early in Year Four. The review
process has been undertaken in
working groups assigned by the
Pusdiklat with Lingkar technical
support. ASB involvement in
supporting DPOs (people with

& PEMANGEY » PRINSTP
- -mw«.n“ PENTUSUNAN RENKON
-

SRR e i Review & Trialing of Basic DM Management and Contingency Planning
disability organizations) to review Curriculum

new training products, and the role of
working groups, respectively, was to assure that the training products are both ‘disability and inclusive-sensitive’
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and compile with the National Competency Standards (SKKNI) for disaster management and the National
Quialifications Framework.

2. BNPB’s national database of DRM trainers/facilitators established and accepting DRM facilitator

registration. This is a milestone achievement for TATTs, and a significant step towards ensuring that the
human resource investments TATTs has made in training the provincial facilitators (the Pool of Facilitators
or PoFs) are used and sustained beyond the life of program. Importantly, the database provides both access
by government to a pool of DRM experts and recognizes national and local talent. TATTs is encouraging the
PoFs to register and a growing number have now completed the national registration process. To date, 146
specialists have registered on the site with various technical expertise in areas such as basic DM, GIS,
community based DRM, contingency planning; PDNA; inclusive DM; logistic management; and school based
DRM; among others.

3. BNPB Pusdiklat receives Full LAN Accreditation in December 2016. The BNPB Training and Education

Center (Pusdiklat) received accreditation as the key disaster management technical training facility from the
State Administration Agency in December 2016. This was an important step in the Pusdiklat’s capacity building
road map with Pusdiklat recording the second highest score in the history of training unit accreditation.
Accreditation elevates the status of the Pusdiklat to the only recognized national DM Education and Training
Center in the country.

National University Forum for DRR
Through this sub-award, which is managed through the Bandung Institute for Technology Research Center for

Disaster Mitigation, TATTs works with universities in the eight target provinces to build stronger linkages between
universities and BPBDs; to improve DRR knowledge and understanding of universities; to develop guidelines for
the development of disaster study centers; to promote disaster risk reduction research; and to strengthen the
university forum at the provincial level.

During Year Three, the UF-DRR delivered three key activities in the following areas:

1. Establishment of regional DRR University Forums (Chapters) in all eight target provinces. Supporting
the establishment of a network of regional higher education forums, including universities and other
learning and research institutions, is a key strategy of TATTSs. It is intended to build the capacity of partner
universities by promoting inter-university dialogue and collaboration on regional DRR measures, which in
turn will feed into government policy debate and decision making. Harnessing the potential technical
resources and policy research capabilities of these institutions is expected to contribute to improved local
DRR policy and practice.

Eéer Iea‘rning for community based DRM with NTB government and community, Septemer 2017
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2. Development of Strategic Plans: with guidance from the UF-DRR, the regional Chapters have finalized
the provincial-level strategic plans. These were prepared in consultation with the target BPBDs and TATTs
teams, and align with regional and national research priorities for DRM.

3. Documentation of 16 Local DRM Success Stories: With coaching by the UF-DRR, sixteen articles
documenting DRM Learning and Success Stories from six of the regional chapters have been drafted and
are undergoing peer review before publication online. Part of the review process will include their circulation
for comment to participants at the national DRM Month conference in Sorong, West Papua on 23-25
October. The UF-DRR has also developed a database of DRM research interests, generated by the
regional DRR University Forums. To kick-start the studies, TATTs may consider co-financing some of the
policy research topics if they align with local priority needs and support TATTs strategic objectives. In
September, the UF-DRR conducted a coordination meeting in Bandung with the regional DRR University
Forums to finalize the strategic plans and to prioritize the areas of research.

Cardno Emerging Markets
Previously Cardno Emerging Markets held a sub-award for engagement of the Chief of Party to manage the

TATTs Consortium and a Services Contract for the provision of Short Term Technical Assistance (STTA). The
Services Contract has been maintained but with the demobilization of Jason Brown as COP, in December 2017,
a decision was reached to end the sub-ward, with Mercy Corps electing to hire the replacement COP directly.

Throughout Year Three, Cardno recruited and deployed 15 individual consultants and specialists to provide 526
consultancy days of technical support for TATTs activities in the provinces. Except for the first mobilization of
the Transitional Leadership Advisor, all specialists engaged by TATTs during Year Three were Indonesian
nationals. The consultants ranged from subject matter specialists, monitoring and evaluation experts, planning
and budgeting specialists, and professional facilitators and trainers. During Year Three, TATTs continued to build
and strengthened its STTA database, with a number of specialists providing multiple inputs to the TATTs
program.

Workshop to prepare peer learning on EOC, Padang, August 2017
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Annex 1: Technical Training, Simulation, Mentoring & Support - Year 3

A. TECHNICAL TRAININGS

1 256 Refresher Trammg for faahtatqr: Post Disaster Needs 3-0ct-16 | Papua 3 )
Assessment held in Manokwari

2 2.2.2 | In-House Training: Post Disaster Needs Assessment 4-Oct-16 | Papua 6 1

3 229 tT;zllrsung: Introducing Post Disaster Needs Assessment 9-0ct-16 | W Sumatera 54 9
Senior Management Training for Heads of BPBDs, .

4 2.2.2 MANADO - (ASB) 12-Oct-16 | National 19 10

5 234 Tr‘am‘lng: Assembling Emergency Tents (Dogiyai 17-Oct-16 | Papua 14 5
District)

6 2.3.4 | Training: Earthquake Safe House (Nabire District) 17-Oct-16 | Papua 14

7 2.2.2 | In-House Training: Coordination & Rapid Assessment 18-Oct-16 | Maluku 11 5

8 256 Tral‘rng: Basic DM for District BPBD staff (with Lead 18-0ct-16 | W Sumatera 6 )
Facilitator)

9 2.2.2 | Training: Basic Disaster Management for BPBD staff 21-Oct-16 | W Sumatera 29 9

10 952 Training: Soft Skills for Training Of Trainer Program 21-0ct-16 | National 3 0
(WFP)

11 256 R.efresh_er tra|n|n.g for Facilitator: Facilitate a basic 24-0ct-16 | Papua 3 3
simulation exercise

12 222 Training: I?ost Disaster Psychosocial Support 27-0ct-16 | C Java 2 9
(Managerial Level)

13 952 Tra_m.lng: Contingency Planning (Support staff to BNPB 27-0ct-16 | SE Sulawesi 0 1
training) In Jakarta

14 2.2.2 | In House Training: Emergency Operations Center 28-Oct-16 | N Maluku 12 8
Training: Socialization and simulation Earthquake and

15 2.5.6 | Tsunami (evaluation and technical facilitation for pool 29-Oct-16 | Papua 6 3
of facilitators)

16 222 In-house T-ralr.nng: Inclusive DRR for BPBD staff and 9-Nov-16 | E Java )8 11
other provincial stakeholders

17 2.2.2 | In House Training: Contingency Planning 9-Nov-16 | Papua 11 9

18 222 Training design and trial with DPOs | - Jawa Timur - 9-Nov-16 | E Java 3 3
(ASB)

19 256 In House Training: Post Disaster Needs Assessment 16-Nov-16 | Papua 23 10
(Phase 2)

20 2.2.2 | Training: Inclusive DRR 18-Nov-16 | ClJava 32 15
In-house Training: Disaster Management information

21 2.2.2 24-Nov-1 E 1 1
systems (SMART-PB) for operators ov-16 Java 9

2 256 Refreshmen'F & Contingency Plan Training for DPO 25-Nov-16 | National 15 16
Representatives - (ASB)

23 2.5.2 | Training: TTx, CPx dan FTx 26-Nov-16 | W Sumatera 33 4

24 999 Tramlng:'Op('eratlonallzmg emergency radio 30-Nov-16 | Maluku 53 4
communications systems between BPBDs

55 999 Tral'mng: Geographical Information System (GIS) for 1-Dec-16 | National 16 5
basic DRM, Jogyakarta

6 222 Training: Camp Coordination & Camp Management 5-Dec-16 | N Maluku 26 6
(IoMm)
Pelatihan PRB, Manajemen Risiko Bencana dan Kajian

27 2.2.2 Risiko Bencana untuk civitas akademis, BANDUNG - 3-Dec-16 | National 13 11
(PT-PRB)
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Training: Capacity building for pool of facilitators to
28 2.56 suppor? Saf:SchZ;oI & Magdras:h 11-Dec-16 | EJava 13 12
59 299 Training: Government Performance Accountability 16-Dec-16 | E Java 24 12
Reporting
30 234 A.ssis.ting PoF to socialized inclusive DM to Situbondo 12-Jan-17 | E Java 14 )
district
31 2.2.2 In House Training — Radio communication 30-Jan-17 | Papua 20 1
32 2.2.2 | Internal training on PDNA application to RR Unit 1-Feb-17 | E Java 10 2
33 2.2.2 In House Training — EOC/Pusdalops PB 4-Feb-17 | Papua 20 1
34 2.2.2 | In House Training — QLUE application 8-Feb-17 | Papua 18 3
35 2.3.4 | Training on IT application for post disaster 9-Feb-17 | EJava 18 1
36 2.2.2 Training on command system for emergency response 3-Mar-17 | Maluku 25 3
37 229 Training on PDNA/Jitupasna to Unit 1 of BPBD East 7-Mar-17 | E Java 7 3
Java
38 2.2.2 | Pelatihan CCCM di Papua Barat 13-Mar-17 | W Papua 25 9
39 222 Disaster Manag.errTentlTraining for Senior Decision 17-Mar-17 | E Java 37 3
Makers of All districts in East Java
40 2.2.2 Training on TTX EWS Tsunami with BMKG 20-Mar-17 | W Papua 9 6
41 2.3.4 | Training to volunteers 21-Mar-17 | W Sumatera 50 2
42 2.2.2 | Training on technical radio communication 25-Mar-17 | N Maluku 35 11
43 2.2.2 | Training on Basic GIS 31-Mar-17 | N Maluku 36 9
44 2.2.2 Inhouse training: school evacuation 7-Apr-17 | SE Sulawesi 10 2
45 2.2.2 Radio communication training 10-Apr-17 | W Sumatera 29 2
46 2.5.2 Inclusive Humanitarian Action Training 12-Apr-17 | National 20 14
47 2.5.2 | Open Street Map (OSM) Training 15-Apr-17 | National 14 8
48 2.5.6 Mentoring to facilitators: Basic Disaster Management 18-Apr-17 | Clava 12 2
49 2.2.2 Basic Disaster Management Training 28-Apr-17 | Clava 31 7
50 2.2.2 | Workshop on Inclusive Disaster Management 30-Apr-17 | SE Sulawesi 40 7
Inhouse training: Roles and Function of Coordinators
51| 222 | [0 tors gf foc 3-May-17 | Papua 9 0
52 2.2.2 Inhouse training: Inclusive disaster management 4-May-17 | Papua 9 0
53 256 ;’SASZEst]:Irl]iatt:;; training & simulation for rapid 5-May-17 | CJava 3 0
54 2.3.4 | Training on EOC/Pusdalops to BPBD Blitar district 9-May-17 | E Java 13 1
55 234 ;I';j;ning on psychosocial supports to all districts in East 10-May-17 | E Java 47 5
56 2.3.4 | Training on PDNA/lJitupasna to the districts 10-May-17 | Papua 5
57 2.5.6 | Refresher training to facilitators 10-May-17 | W Papua 2 1
In-house training: (1) PDNA/Jitupasna; (2) radio
>8 2:2.2 communication;g(3() I)ogistic/manr;gemleﬁt) 12-May-17 | Papua 7 2
59 2.2.2 Inhouse training: Radio Communication 15-May-17 | Papua 20 0
60 2.3.4 | Training on contingency planning for Surabaya City 18-May-17 | E Java 30 0
61 2.2.2 Training on Basic Disaster Management 19-May-17 | E Java 34 6
62 2.3.4 | Training on school based DRM to Sampang district 22-May-17 | E Java 28 12
63 2.2.2 | Training on Inclusive DM 26-May-17 | National 29 6
64 2.2.2 Organizational Analysis and Development Training 16-Jun-17 | National 12 19
65 Bi-annual TATTs meeting 10-Jun-17 | National
66 234 Training or'1 Pl?NA/Jitupasna to BPBD and stakeholders 18-ul-17 | E Java 19 15
in Tuban district
67 2.3.4 | Training on Accountability Reporting to BPBD Gresik 19-Jul-17 | EJava 4 2

13
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district

68 2.3.4 | Training Logistic Management 20-Jul-17 | Papua 46 7

69 2.2.2 In-house training: InaWare 21-Jul-17 | Maluku 15 10

70 2.5.6 | Coaching to facilitator to prepare training on InaWare 26-Jul-17 | Papua 5 0

71 2.2.2 In-house training: InaWare 28-Jul-17 | Papua 21 10

7 952 Canhing to facilitators on training and simulation on 8-Aug-17 | Papua 3 0
equipment of EOC

73 2.2.2 | In-house training: EOC/Pusdalops 12-Aug-17 | Papua 22 4

74 2.5.6 Refresher training: exercise on equipment 12-Aug-17 | Papua 4 0

75 234 TA to BPBD.to assist BPBD Surabaya City in establishing 22-Aug-17 | E Java 15 15
resilience village

76 234 TA to BPBD.to assist BPBD Surabaya City in establishing 24-Aug-17 | E Java 55 15
resilience village

77 213 Training on contingency planning (testing curriculum 25-Aug-17 | National 33 9
and modules)

78 2.2.2 | Sharing knowledge on EOC learning process 30-Aug-17 | Maluku 16 11

79 2.3.4 | TAto BPBD to assist BPBD Batu City on EOC 30-Aug-17 | EJava 6 0

80 299 Workshop on disaster preparedness in occupation 5-5ep-17 | Papua 40 11
spaces

81 2.5.2 Preparation for DRR event 5-Sep-17 | W Sumatera 2

82 2.5.6 | Coaching to facilitators: Training on school based DRM | 12-Sep-17 | W Sumatera 2 3

83 2.5.6 | Refresher training to facilitators 13-Sep-17 | Clava 33 8

84 2.2.2 In house training: Operationalizing VSAT 28-Sep-17 | W Papua 7 0

85 Training on Basic Disaster Management 29-Sep-17 | Papua 31 11

85 1581 474

B. SIMULATIONS

Simulation on role and function of Emergenc
1 14.3 Operations Center (earthquake and tsungami)y 17-5ep-15 | W Papua 10 47
Simulation for disaster management technical tactics
in coordination with local military command
Earthquake and tsunami evacuation simulation
3 1.4.3 | (private sector partnership with Consortium BUMN PT 24-Oct-16 | Papua 7 4
Hutama Karya)
Socialization and simulation on self-evacuation against

2 1.4.3 16-Nov-15 | SE Sulawesi 6 1

4 1.4.3 | earthquake and Tsunami— Argapura village, Jayapura 29-Oct-16 | Papua 29 7
City.
5 1.4.3 | Earthquake TTX dan CPX 24-Nov-16 | W Papua 6 10
6 1.4.3 | Command Post Exercise 13-Dec-16 | SE Sulawesi 28 93
7 1.4.3 | Preparedness Drill 14-Dec-16 | SE Sulawesi 317 62
8 1.4.3 | Field Test 15-Dec-16 | SE Sulawesi 317 62
9 1.4.3 TTx/CPx on SOP EOC/Pusdalops West Sumatera 13-Apr-17 | W Sumatera 19 5
10 143 3er;ulation on self-evacuation - national preparedness 26-Apr-17 | Papua 94 315
11 143 Exerc'ise:'evac'uation route for students with disability 26-Apr-17 | SE Sulawesi 30 20
(hearing impaired speech)
12 1.4.3 | Exercise for rapid assessment team of Blora district 4-May-17 | Clava 47 3
13 1.4.3 | Table top exercise on contingency plan of Mt. Merapi 31-Aug-17 | Clava 67

14 1.4.3 | TTx/CPx on earthquake and Tsunami at Morotai Island 31-Aug-17 | N Maluku 30 5
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District (observer)

15

143

Simulation on equipment
15

C. COACHING/MENTORING

12-Aug-17

Papua

47
1054

17
658

1 114 ASS|stanc‘es: exercise on disaster simulation to 26-Jul-16 C Java 3 0
community - observer

2 1.1.4 | Community socialization (earthquake and tsunami) 1-Oct-16 Maluku 17 6

3 131 Discussion on Action Plan for Safe Schools program 3-Oct-16 Papua 8 0

4 122 Coallthn mee'Flng on waste management for 3-0ct-16 W Papua 9 0
regulation review

5 122 DRR Fo.rum meeting on status of Disaster Management 3-0ct-16 W Papua 24 1
regulations

6 2.4.2 | Developing strategic planning of Pusdiklat PB (Lingkar) | 3-Oct-16 National 4 3

7 141 F.GD.Techmca‘I Meeting#l: ex.eruse working group to 4-Oct-16 SE Sulawesi 11 4
finalize exercise documentation.

8 5 4.9 Meeterg tc3 prepare visit phase 1 to prepare for 7-0ct-16 National 7 3
accreditation (Lingkar)

9 131 Synchronizing BPBD program 2017 with inclusion 13-Oct-16 E Java 5 0
agenda
Talk-show "Role of Government in Disaster .

10 2.7.3 Management" (National DRR Month - Manado) 13-Oct-16 National 3 2

11 1.3.1 | DRRinclusion workshop discussion 14-Oct-16 | W Papua / 2
Participation of DPO representation in mainstream .

12 1.14 DRR forum in Manado - (ASB) 14-Oct-16 National 2 3

13 993 Facilitator EvaILfajclon for Post Disaster Needs 17-Oct-16 Papua 4 1
Assessment training
Preparedness for data verification assessment - East

14 131 Java district BPBD EOCs 18-Oct-16 E Java 7 1

15 114 Works.hop:.lncreasmg capacity for build back better 20-Oct-16 Maluku 19 4
following disaster

16 5 6.1 Seminar on DRM in West Papua (to celebrate DRR 25-0ct-16 | W Papua 64 )
Month)

17 13.1 Policy Re‘V|ew,.InterV|ew to Stakeholders & Focus 26-0ct-16 National 14 10
Group Discussion - (ASB)

18 13.1 Worl‘<sh.op: Planmng.to develop Merapi volcano 28-0ct-16 | C Java 19 5
provincial level contingency plan
Facilitating discussions on thematic student field study

1 1.1. 29-Oct-1 2 11

9 4 BPBD North Maluku 9-Oct-16 N Maluku 3

Form implementing committee to assist forming the

20 1.2.2 North Maluku DRR Forum 31-Oct-16 | N Maluku 11 1

21 24 Pr.eparatlon for accreditation and uploading data 31-Oct-16 National 3 4
(Lingkar)

22 1.3.1 EOC data verification assessment - 30 District/cities 1-Nov-16 E Java 84 15

23 131 A§S|stance to the legalization of governor decree on 1-Nov-16 SE Sulawesi 5 3
Disaster emergency command system

24 2.1.4 | Working group meeting on DMPB, Sentul (Lingkar) 2-Nov-16 National 12 6

25 | 1.1.4 | Socialization Safe schools program 3-Nov-16 | Papua 3 2

26 | 1.1.4 | Scout Jamboree Papua Province 7-Nov-16 Papua 17 0

27 1.1.4 | Coordination with BPBD on Safe School training 8-Nov-16 E Java 4 1




16

| TATTs Annual Report: Oct 2015-Sept 2016 |

)8 13.1 D|s.c955|on on design and implementation of PDNA 8-Nov-16 W Papua 3 )
training
Working group for Drafting Curriculum & Training .
29 2.1.2 Module Contingency Plan - (ASB) 8-Nov-16 National 10 5
30 214 M.eetlng of the working group on contingency plan 8-Nov-16 National 1 11
(Lingkar)
31 122 Coordination meeting yv.lth DRR Forum to create 9-Nov-16 Maluku 12 4
Governor DRR competition
32 1.3.1 | Capacity Assessment EOC (Operators) 9-Nov-16 W Sumatera 22 4
33 13.1 Workshop: Internal strategy to develop Safe Schools & 10-Nov-16 | C Java 6 5
Madrasah program for East Java
34 13.1 Worksth on mternallzafclon of the strategy of safe 11-Nov-16 | E Java 10 5
schools in East Java Province
Development of Book on Good Practice of Inclusive
35 1.3.1 DRR in Central Java - (ASB) 11-Nov-16 | Clava 4 4
36 1.2.2 Preparations for West Papua DRR Forum Congress 14-Nov-16 | W Papua 8 3
37 2.4.2 | Meeting of the quality assurance committee (Lingkar) 21-Nov-16 | National 6 3
38 2.1.2 | Meeting to review guidance and SOP (Lingkar) 22-Nov-16 | National 15 15
International coordination on review of disaster
39 1.3.1 management planning documents and formation of 23-Nov-16 | Maluku 2 2
action team
40 1.1.4 | Workshop: Creating a DRR Forum for North Maluku 23-Nov-16 | N Maluku 40 5
National Conference on Community-based Disaster .
41 2.7.3 Risk Reduction, Bandung - (ASB) 24-Nov-16 | National 2 0
42 214 M.eetlng of the WG contingency planning and writers 24-Nov-16 | National 5 6
(Lingkar)
43 2.1.4 | Meeting on WG of Logistic management (Lingkar) 29-Nov-16 | National 11 8
44 2.4.2 | Meeting on accreditation (data) Lingkar) 30-Nov-16 | National 9 5
45 2.6.1 | Kick-off Meeting PRB, BANDUNG (PT-PRB) 1-Dec-16 National 14 9
4th Urban Social Forum: Panel Discussion on Economic
46 1.3.1 | Empowerment as an Element to Building Resiliency of | 3-Dec-16 ClJava 3 0
Person with Disabilities - (ASB)
Peer Learning: BPBD Papua learning visit to Pusdalops
47 2.7.1 . . 4-Dec-1 E 1
PB BPBD Kota Batu in east java ec-16 lava 01 0
48 1.1.4 | LAKIP Training Evaluation 12-Dec-16 | EJava 8 0
49 1.1.4 | Evaluation on results of Camp Coordination training 13-Dec-16 | Clava 4 1
Peer Learning: BPBD West Papua pay visit to learn TTX,
>0 2.7.1 CPX and simulation in BPBD SE Sulawesi 15-Dec-16 | W Papua ! !
51 2.7.3 | National Resilient Village Workshop by BNPB - (ASB) 17-Dec-16 | National 30 6
52 131 Coordination on development of stand.ard operating 19-Dec-16 | Maluku 1 3
procedure for Earthquake and Tsunami
53 131 Coordination meeting on technical assistance for West 20-Dec-16 | W Sumatera 5 0
Sumatra EOC
54 1.3.1 | Discussion Logistics Cluster 21-Dec-16 | Clava 1
55 1.2.2 | Coordination with East Java DRR Forum 23-Dec-16 | EJava 0
56 21.4 Megtlng tear’r.1 of writers on logistic management 30-Dec-16 National 4 1
curriculum (Lingkar)
57 131 CapaatY Assessment PUSDALOPS PB Sumbar 6-Jan-17 W Sumatera 9 0
(Supervisor group)
Workshop on development of SOP of the Prevention
>8 131 and Preparedness Unit of BPBD East Java. 10-Jan-17 | E Java 11 >
59 1.3.1 Capacity Assessment PUSDALOPS PB West Sumatera 10-Jan-17 | W Sumatera 6 0
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(Manager group)

60 13.1 Workshop 0{1 development of SOP for the Emergency 11-Jan-17 | EJava 11 6
response unit

61 1.1.4 | Sharing Knowledge between staffs of BPBD 11-Jan-17 | Maluku 13

62 1.3.1 Coordination to develop Mt. Merapi contingency plan 12-Jan-17 | Clava 7 2
Workshop on establishment and guideline

63 1.3.1 development of team LIDI and drafting Governor 13-Jan-17 | Clava 29 7
decree on disability (ASB)

64 131 Capacity A'ssessment PUSDALOPS PB West Sumatera 19-Jan-17 | W Sumatera 19 1
(presentation of report)

65 13.1 Workshop di'ssemination of contingency planning for 25-Jan-17 | E Java 16 9
safe schools in East Java.

66 261 Competition of wall magazine and governor teaching, 25-Jan-17 | Maluku 40 60
FPRB Maluku
Initial development of policy brief to feed national

67 1.3.1 government on how to put Perka 14 No. 14 into 26-Jan-17 | National 29 13
practice at local level. (ASB)

68 1.2.2 | Coordination with DRR Forum 10-Jan-17 | ClJava 8 3

69 1.3.1 | Development of Unit LIDi PB’s guideline (ASB) 27-Jan-17 | National 31 7

70 1.3.1 | Discussion with the Head of BPBD on operation of EOC | 30-Jan-17 | W Papua 4 1

71 1.3.1 Discussion with Unit Il and staffs of EOC 31-Jan-17 | W Papua 13 2

7 13.1 TA on organizational structure of the EOC in West 31-an-17 | W Sumatera 4 1
Sumatera

73 114 Sharing on the workshop result of Yogyakarta logistic 2-Feb-17 | Clava 29 7
cluster

74 1.3.1 | Preparation on launching the EOC of Papua 2-Feb-17 | Papua 0

75 1.2.2 TA to Unit 1 on Governor decree for DRR Forum 2-Feb-17 | W Papua 3 0

76 1.3.1 | Preparation of the working group to review SOP EOC 3-Feb-17 | W Sumatera 11 1

77 13.1 Coorfjination.to prepare for the development of the 6-Feb-17 | EJava 10 5
Mt. ljen contingency plan

78 1.1.4 | Meeting on the rules of the EOC and warehouse 7-Feb-17 | W Papua 13 3
Meeting on schedule of contingency planning,

79 1.1.4 | strategic planning of the units, and training on CCCM 7-Feb-17 | W Papua 5 3
and EOC

80 13.1 Coordi.natior) to prepare for the development of Mt. 8-Feb-17 | Clava 5 )
Merapi contingency plan

81 1.1.4 | TAto EOC: rehearse on the radio reporting format 8-Feb-17 | W Papua 7 2

32 114 Discgssion on the i'nputs for coordination meeting and 13-Feb-17 | W Papua 1 5
contingency planning
Mentoring- sharing knowledge and information to new

83 1.14 officers ofgthe Cen%ral Membgeramo district 14-Feb-17 | Papua 6 0

84 1.1.4 | Refresher on EOC 14-Feb-17 | W Papua 13 2

85 1.1.4 | Coaching on daily reporting and use of radio 15-Feb-17 | W Papua 9 2

86 1.3.1 | Workshop Review SOP Pusdalops PB Sumatera Barat 16-Feb-17 | W Sumatera 26 3

87 1.1.4 | Monitoring on the working team of EOC 16-Feb-17 | W Papua 11 3

38 131 Foaching on strategic planning of the University Forum 16-Feb-17 | National 2 12
in West Sumatera

89 1.3.1 | Workshop Update SOP of ER 17-Feb-17 | Maluku 25 2
Technical assistance provision for SOP Pusdalops
review in West Sumatera and SOP earthquake and .

90 1.3.1 tsunami in Maluku. (ASB, led by TATTs V\c/]est Sumatera 17-Feb-17 | National 2 3
& Maluku)

17
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91 114 REVIe.W on jche reporting format and implementation of 17-Feb-17 | W Papua 9 )
working shift EOC

92 1.2.2 Meeting of the volunteers in East Java 18-Feb-17 | E Java 36 4

93 1.1.4 | Coaching to EOC — monitoring and control of EOC 20-Feb-17 | W Papua 7 2

94 1.3.1 Coordination meeting on review of SOP EOC 20-Feb-17 | W Sumatera 9 1

95 114 Plscussmn or? challenges aTnd constrains in the 21-Feb-17 | W Papua 3 )
implementation of works in EOC

96 2.5.4 | Meeting of PoF on registration to BNPB 22-Feb-17 | W Papua 7 5

97 2 6.1 Seminar Awareness Rising PRB (FPT PRB) - Sulawesi 23-Feb-17 | National 35 15
Tenggara

98 261 Coaching on strategic plannlrlg of the University Forum 24-Feb-17 | National 30 10
on DRR — Southeast Sulawesi

99 114 !\/Ionl.tc‘)rlnfg of EOC on the |mpIement.at|on of shift and 27-Feb-17 | W Papua 3 1
identification of challenges and solution

100 1.1.4 | Discussion on EOC on scheduling of shifts 28-Feb-17 | W Papua 8 1

101 1.3.1 | Coaching to Unit Ill on development of SOP PDNA 28-Feb-17 | W Papua 2 1

102 1.3.1 | Meeting on district EOCs assessment 1-Mar-17 | ElJava 15 6

103 1.3.1 Working group meeting to review SOP ECO 1-Mar-17 | W Sumatera 5 2
Coordination meeting on Mt ljen contingency planning

1041 1311 \iith Unit 1 of BPBD East Java 2-Mar-17 | E Java / 3
Presentation of Draft 02 of the Review result of SOP

105 1.3.1 ECO with BPBD Sumatera Barat 3-Mar-17 | W Sumatera 16 2

106 | 261 Seminar Awareness Rising PRB (FPT PRB) - Jawa 9-Mar-17 | National 9 )
Tengah

107 2 6.1 Coaching strategic planning of the University Forum — 9-Mar-17 | National 10 5
Central Java

108 | 2.6.1 | Seminar Awareness Rising PRB (FPT PRB) - Maluku 16-Mar-17 | National 15 28

109 5 6.1 Coaching strategic planning of the University Forum — 16-Mar-17 | National 20 35
Maluku

110 1.1.4 | Coaching on budgeting for EOC assessment 15-Mar-17 | Papua 9 0

111 1.3.1 Provincial Contingency planning on Mt. ljen eruption 16-Mar-17 | E Java 89 9

112 2.6.1 | Seminar Awareness Rising PRB (FPT PRB) - Papua 18-Mar-17 | National 22 24

113 5 6.1 Coaching strategic planning of the University Forum — 18-Mar-17 | National 17 10
Papua

114 122 Dlscus:smr\ on the activities of the disability concerned 20-Mar-17 | Papua 8 0
organizations

115 1.3.1 | Discussion on the development of EOC 21-Mar-17 | Papua 9 0

116 | 261 Coaching strategic planning of the University Forum — 22-Mar-17 | W Papua 30 20
West Papua

117 1.2.2 | Coordination meeting of DRR Forum 23-Mar-17 | Maluku 7 4

118 122 gsg;e Morning of West Sumatera DRR Forum and 93-Mar-17 | W Sumatera 27 3

119 2.6.1 Seminar Awareness Rising PRB (FPT PRB) - Papua Barat | 23-Mar-17 | National 23 7

120 1.3.1 Coordination meeting to update contingency planning 24-Mar-17 | Clava 4 1

121 129 !Vleetl‘ng with the PPDI SE Sulawesi on training on 27-Mar-17 | SE Sulawesi 16 4
inclusive DM

122 13.1 Me.etmg of the work.mg group (finalization of SOP and 97-Mar-17 | W Sumatera 6 5
action plan on exercise of SOP EOQC)

123 1.1.4 | Coaching to EOC on rolling working schedule 29-Mar-17 | W Papua 9 1

124 233 C.oor.dlnatlon meeting with Pegunungan Bintang 30-Mar-17 | Papua 5 1
district on EOC

125 1.3.1 Discussion with Unit 1 on emergency response plan 30-Mar-17 | W Papua 1 1
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126 | 261 Coaching strategic planning of the University Forum — 30-Mar-17 | N Maluku 33 20
North Maluku

127 2.6.1 Discussion with DRR Forum on mangrove 30-Mar-17 | W Papua 4 1

128 261 Coaching strategic planning of the University Forum — 30-Mar-17 | National 23 6
West Sumatera

129 261 Coaching strategic planning of the University Forum — 30-Mar-17 | National 15 15
East Java
In-depth interview for self-assessment on Inclusion for

130 1.1.4 18 stakeholders in Central Java, West Sumatera, 31-Mar-17 | National 15 5
Maluku, and North Maluku. (ASB)

131 2 6.1 Seminar Awareness Rising PRB (FPT PRB) - Maluku 29-Mar-17 | National 76 39
Utara

132 2.6.1 | Seminar Awareness Rising PRB (FPT PRB) - Jawa Timur 31-Mar-17 | National 53 29

133 261 Seminar: awareness raising on DRR for mass medias in 1-Apr-17 E Java 53 29
East Java

134 | 261 Strategic planning of University Forum for DRR in 3-Apr-17 | Papua ) 1
Papua

135 113 Work planning with each unit of BPBD on TATTs 3-Apr-17 | SE Sulawesi 3 5
program

136 1.3.1 | Meeting: working group to review SOP EOC/Pusdalops 4-Apr-17 | W Sumatera 6 2

137 | 122 Meetmg‘: committee to prepare the congress of joint 5-Apr-17 | E Java 7 5
secretariat for volunteers

138 131 Discussion on strategic planning of UF-DRR in Papua 6-Apr-17 | W Papua 6 4
Barat

139 13.1 Consultation on draft 2 of SOP EOC/Pusdalops West 6-Apr-17 | W Sumatera 23 4
Sumatera

140 1.3.1 | Workshop: finalization on guideline of Disability Unit 7-Apr-17 | National 23 6

141 13.1 Meetings with the district gover.nmen.ts of Boyolall,. 8-Apr-17 | CJava 13 6
Klaten, Magelang on Mt. Merapi contingency planning

142 | 131 Meetln.g to prepare for contingency planning Mt. 9-Apr-17 | CJava 13 6
Merapi

143 | 131 Meetln.g to prepare for contingency planning Mt. 10-Apr-17 | CJava 6 )
Merapi

144 13.1 Workshop to socialize contingency planning on Mt. 12-Apr-17 | Clava 65 7
Merapi

145 | 122 Meetlng.: committee to prepare the congress of joint 17-Apr-17 | E Java 5 )
secretariat for volunteers

146 | 251 Meeting with facilitators: preparation for national 17-Apr-17 | W Papua 12 5
preparedness day

147 1.3.1 Preparation on contingency planning on Mt. Merapi 18-Apr-17 | Clava 5 2

148 12.2 Meetmg': committee to prepare the congress of joint 18-Apr-17 | E Java 5 )
secretariat for volunteers

149 13.1 Preparatlon:. r.eV|ew co'ntlr.1gency plan of earthquake 18-Apr-17 | Maluku 9 5
and Tsunami in Buru district

150 12.2 Meetmg': committee to prepare the congress of joint 19-Apr-17 | E Java 12 )
secretariat for volunteers
Review contingency plan of earthquake and tsunami in

151 1.3.1 L 19-Apr-17 | Maluku 25 5
Buru district

152 13.1 U.pdz?\tlng contingency plan of Mt. Merapi of Klaten 20-Apr-17 | C Java 44 3
district

153 131 U.pdz?\tlng contingency plan of Mt. Merapi of Boyolali 20-Apr-17 | C Java 31 5
district

154 1.2.2 | Assembly of DRR Forum East Java 25-Apr-17 | E Java 81 12
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155 1.3.1 | Workshop: contingency planning on Mt. Merapi 29-Apr-17 | Clava 7 81

156 13.1 Coordlpatlon follow up on contingency plan of Mt. 2-May-17 | CJava 3 1
Merapi

157 1.1.3 | Work planning TATTs Papua 2-May-17 | Papua 3 0

158 1.3.1 Discussion to establish a PDNA team 4-May-17 | EJava 13 1

159 1.1.3 | Coordination to extend TATTs program in Central Java 5-May-17 | Clava 3 3

160 2.5.1 Coaching to facilitators to prepare for training 5-May-17 | Clava 2 1

161 1.3.1 | Coordination meeting to review DM Plan Maluku 5-May-17 | Maluku 8 6

162 13.1 Meeting to draft governor decree on financing 6-May-17 | W Sumatera 9 1
emergency response

163 1.1.3 | Work planning TATTs Papua 8-May-17 | Papua 8 0
Identification the needs for CB of the Prevention and

164 1.1.2 Preparedness Unit of BPBD Central Java 9-May-17 | Clava 3 !

165 13.1 discussion to prepare act|V|.ty c.m school based DRM in 9-May-17 | E Java 3 1
Sampang and Trenggalek district

166 | 262 Meeting with .LJF-DRI.R,.lr.1put for University Hawaii and 9-May-17 | W Papua ) 1
Hope Worldwide activities

167 13.1 Workshop on drafting guideline on PDNA West 9-May-17 | W Sumatera 6 )
Sumatera

168 112 Identification the needs for CB of the Logistic Unit of 10-May-17 | C Java 4 1
BPBD Central Java

169 1.3.1 | Assistance to Unit 1 on revision of work plan 10-May-17 | W Papua 2 1

170 113 Meeting to develop committee for reviewing TATTs 11-May-17 | SE Sulawesi 3 6
program
Identification of the needs of CB of the Rehabilitation

1711 L1214 Reconstruction Unit of BPBD 12-May-17 | € Java 2 1
Identification of the needs of CB of the Emergency

172 | 1.1.2 Response Unit of BPBD 13-May-17 | CJava 3 1

173 131 Workshop on drafting guideline on PDNA West 13-May-17 | W sumatera 52 3
Sumatera

174 131 Discussion: contingency planning in Manokwari and 14-Mav-17 | W Pabua 4 1

o South Manokwari district ¥ P

175 1.1.3 | Work planning TATTs Central Java 15-May-17 | Clava 17 2

176 1.3.1 Contingency planning on Mt. Gamalama, Ternate 16-May-17 | N Maluku 18 7

177 1.1.3 Consultation on M&E TATTs 17-May-17 | W Papua 6 2

178 1.3.1 | Coordination meeting to review DM Plan Maluku 18-May-17 | Maluku 8 6

179 1.1.3 | Workshop to review TATTs Papua 18-May-17 | Papua 7 2

180 113 Meeting with facilitators - review TATTs West 18-May-17 | W sumatera ) 1
Sumatera

181 1.3.1 | Follow up contingency planning to other organizations | 19-May-17 | CJava 9 2

182 1.2.2 Meeting: Joint Secretariat of Volunteers 22-May-17 | E Java 10 3

183 2.7.2 Meetings on Disability Service Unit 22-May-17 | E Java 5 0

184 1.1.3 | Meeting preparation for workshop on TATTs review 22-May-17 | SE Sulawesi 3 6

185 2.5.1 Coaching to facilitators 23-May-17 | W Papua 1 4

186 1.3.1 Contingency planning on Mt. Merapi 24-May-17 | ClJava 22 6

187 1.1.3 | Workshop to review TATTs East Java 24-May-17 | E Java 19 3

188 1.1.3 | Workshop to review TATTs Papua 24-May-17 | Papua 26 6
Exercising Development of disaggregated database

189 1.3.1 | through Initial and In-depth Assessment for Flash-flood | 24-May-17 | National 7 1
emergency response in Magelang (ASB)

190 1.1.3 | Workshop —work plan TATTs West Papua 26-May-17 | W Papua 12 11
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191 1.1.3 Workshop - review TATs program Papua 30-May-17 | Papua 4 0

192 113 Prepara’Fion: workshop review TATTs Southeast 30-May-17 | SE Sulawesi 3 6
Sulawesi

193 1.13 Preparation: workshop review TATTs Papua 31-May-17 | Papua 3 0

194 1.1.3 | Workshop to review TATTs Southeast Sulawesi 31-May-17 | SE Sulawesi 30 7

195 2 6.2 Souahzatpn of strategic plans of the UF-DRR from 5 un-17 | National 13 10
each province

196 122 Meeting of the committee of the Joint Secretariat of 30un-17 | EJava 1 )
Volunteers

197 1.1.3 | Meeting on program TATTs review 5-Jun-17 | Maluku 5 3
Dissemination of National Consultation Result and

198 131 finalization of Unit LIDi PB’s Guideline (ASB) 9Jun-17 1 Clava 10 4

199 1.3.1 | Launching the Disability Service Unit (LIDI) 19-Jun-17 | Clava 3 3

200 113 Work planning with the Emergency and Logistic Unit, 19-0un-17 | E Java 4 )
BPBD

501 13.1 Dlsaljssmn.to prepare launching of the Disability 19-un-17 | CJava 3 3
Service Unit
Provision of support to conduct socialization on .

202 1.3.1 CBDRM to DPO representatives (ASB) 19-Jun-17 | National 36 15

203 1.2.2 | Work planning, UF-DRR West Papua 23-Jun-17 | W Papua 22 16

204 13.1 Cc.aord.l.natlon, .de5|gn‘ of launching event of the 5 Jul-17 C Java 3 4
Disability Service Unit

205 129 Meeting of the committee of the Joint Secretariat of 5 Jul-17 E Java 12 )
Volunteers

206 1.2.2 | Coordination meeting of DRR Forum Maluku 5-Jul-17 Maluku 9 9

207 1.3.1 Finalize contingency plan 6-Jul-17 Clava 4 2

208 1.2.2 | Coordination meeting of DRR Forum East Java 10-Jul-17 | E Java 15 2
Meeting of the Preparedness Unit - workshop review

209 | 1.3.1 DM Plan 2012-2016 10-Jul-17 | Maluku 2 2

210 | 1.3.1 | Preparation to launch Inclusivity movement 14-Jul-17 | CJava 6 5

211 13.1 COOI’dI!ﬁatIOI"\ and collection of disaster data for the Mt. 140017 | Crava 3 5
Merapi contingency plan

212 112 Coordination meeting with the Preparedness Unit of 17-0u-17 | Maluku ) 3
BPBD Maluku

913 13.1 C(')ord.l.natlon, .de5|gn. of launching event of the 18-0ul-17 | Clava 14 5
Disability Service Unit

214 1.1.2 | Meeting with the Recovery Unit, planned activities 18-Jul-17 | Maluku 2 3

215 144 EvaIuatl.o.n of TTx and CPx on contingency plan of 21-Jul-17 | W Sumatera 13 )
Tsunami in West Sumatera

216 1.1.4 | Supports to analyze the work burden of the EOC 21-Jul-17 | W Papua 7 0

217 131 DISCUSS‘IOH on the development of the recovery 24-1ul-17 | E Java 9 0
regulation

218 1.3.1 | Socialization of the roles of EOC to the districts 24-Jul-17 | Papua 8 0

219 1.1.3 | Consolidation of TATTs program in Southeast Sulawesi 24-Jul-17 | SE Sulawesi 13 7

220 1.2.2 | Meeting with HWDI 25-Jul-17 | Maluku 1 7

221 1.1.3 | Work planning TATTs East Java 26-Jul-17 | EJava 13 2

222 1.4.4 | Observing TTx and CPx on Mt. Gamalama 27-Jul-17 | N Maluku 30 4

993 13.1 Preparation: workshgp on development and financing 27-Jul-17 | W Sumatera 5 5
strategy for community based DRM
Workshop: contingency plan of Tsunami in Manokwari

224 | 131 district and South Manokwari District 28-Jul-17- | W Papua 40 8

225 1.2.2 Meeting with disability organizations 28-Jul-17 | N Maluku 3 2
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226 1.3.1 Preparation to launch Inclusivity movement 4-Aug-17 | Clava 8 22
227 1.1.2 | Work planning TATTs Maluku 4-Aug-17 | Maluku 7 3
228 1.1.4 | Develop presentation of BPBD East Java 7-Aug-17 | EJava 5 1
229 1.3.1 | Launching of the Disability Unit 9-Aug-17 | Clava 22 8
230 251 g/llae:tmg with facilitators and BPBD to evaluate DM 9-Aug-17 | Maluku ) 1
231 131 JCacilrér]\petltlon on community resilience initiatives in East 10-Aug-17 | E Java 100 56
232 1.1.3 | Work planning TATTs Central Java 11-Aug-17 | Clava 3 1
233 1.2.2 Meeting DRR Forum North Maluku 13-Aug-17 | N Maluku 1 1
234 | 2.4.1 | Evaluation on certification 14-Aug-17 | E Java 7 0
235 1.1.3 Meeting with Recovery Unit 15-Aug-17 | Clava 4 2
236 1.1.2 | Meeting with the Secretary and Head of ER Unit 15-Aug-17 | N Maluku 3 0
237 1.1.3 Meeting with the Prevention and Preparedness Unit 16-Aug-17 | Clava 4 2
Meeting between BPBD East Java, TATTs, and
238 | 1.2.2 AIPTINAKES 16-Aug-17 | EJava 3 0
539 | 211 Megtlng to prepare testing of logistic training 16-Aug-17 | National 10 7
curriculum and modules
520 | 211 Me.eFlng to prepare testing of contingency planning 18-Aug-17 | National 9 5
training curriculum and modules
241 1.1.3 | Meeting with the Emergency Unit 18-Aug-17 | Clava 4 1
242 131 Meetl‘ng with BPBD South Manokwari on contingency 18-Aug-17 | W Papua 4 1
planning
243 1.1.3 | Work planning TATTs Papua 2017-2018 19-Aug-17 | Papua 3 0
244 1.1.2 Meeting with the Secretariat of BPBD 21-Aug-17 | N Maluku 1 1
245 1.2.2 | Meeting with DRR Forum 22-Aug-17 | Maluku 5 6
246 131 Meetl.ng with BPBD Manokwari on contingency 23-Aug-17 | W Papua 4 1
planning
247 1.13 Review and plan TATTs Papua 2015-2018 24-Aug-17 | Papua 14 2
248 131 Me.e.tmg with facilitators of workshop on community 25-Aug-17 | W Sumatera 3 1
resilience
249 2.5.1 | Socialization on school based DRM 26-Aug-17 | Papua 33 60
250 | 2.1.1 | Planning on logistic management training 28-Aug-17 | National 2 4
251 1.1.3 Meeting TATTs West Sumatera 30-Aug-17 | W Sumatera 3 1
252 113 Dlscu'ssmn on TATTs workplan 2017-2018 and peer 31-Aug-17 | W Sumatera 4 1
learning on CBDRM
253 1.3.1 | Discussion on assessment of EOC 1-Sep-17 | Clava 6 1
254 1.1.2 | Discussion on assessment of EOC 5-Sep-17 | SE Sulawesi 2 0
255 1.1.3 Coordination BPBD - TATTs 5-Sep-17 | SE Sulawesi 8 2
256 1.2.2 | Meeting with DRR Forum 6-Sep-17 | Maluku 5 2
Coordination with the Prevention and Preparedness
257 1.13 Unit of BPBD East Java 7-Sep-17 | EJava 7 2
258 1.1.3 Coordination meeting with the Secretariat of East Java 7-Sep-17 | EJava 4 1
259 1.13 Coordination BPBD - TATTs 7-Sep-17 | SE Sulawesi 4 14
260 1.3.1 Meeting small team on DM Plan 8-Sep-17 | Maluku 4 4
261 1.1.3 Discussion with Preparedness Unit 8-Sep-17 | SE Sulawesi 2 0
262 251 I\/'Ieetlr?g leth facilitators of DRR socialization to Teluk 13-Sep-17 | W Papua ) 1
Bintuni district
263 1.1.3 | Program M&E with each unit 14-Sep-17 | Papua 3
264 1.3.1 Review meeting on launching LIDI event 19-Sep-17 | Clava 14
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265 1.1.2 Discussion on assessment of EOC 19-Sep-17 | EJava 3 0
266 | 2.6.1 | Coordination meeting of UF-DRR 22-Sep-17 | National 10 10
267 1.3.1 Meeting of the committee on Jambore DRR 22-Sep-17 | W Sumatera 3 5
268 1.1.3 Coordination with Recovery Unit on TATTs activities 26-Sep-17 | Clava 5 1
269 1.13 Coordination with Recovery Unit on TATTs activities 26-Sep-17 | EJava 8 0
270 1.13 Coordination with the ER and Logistic Unit 27-Sep-17 | EJava 7 1
271 1.1.3 | Coordination with the Secretariat on TATTs activities 28-Sep-17 | Clava 5 1
272 2.7.2 Meeting on Jambore EOC 28-Sep-17 | EJava 4 0
273 113 ;i:;lljization of TATTs program with the Secretariat of 28-Sep-17 | E Java 7 1

URANGAN RISIKO BENCANA
JAWA TIMUR

- 7/"

Congress of the East Java DRR Forum -
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Annex 2: Reviewed Year 3 Annual Plan Key Performance Indicator Matrix

YEAR 1 YEAR 2 YEAR 3 CUMMULATIVE
INDICATOR TARGET (OCT14-SEP15) (OCT15-SEP16) (OCT16-SEP17) YEAR1-YEAR3

TOTAL TOTAL M F TOTAL F TOTAL
1149 605 1754 | 2264 | 478 | 2742 | 6138 | 2552 | 8690 9551 | 3635 | 13186

1 Number of direct beneficiries reached 9,460
2 Number of people trained in disaster preparedness, mitigation, and 5,300
management, by sex

570 208 778 1412 | 397 | 1809 | 1688 | 504 2192 3670 | 1109 | 4779

3 | Number of individuals trained (disaggregated) 1,500 0 0 1222 | 213 1435 1222 | 213 | 1435
Number of trainings conducted 260 31 60 88 179
Number of people passing final exams or receiving certificates, by 500 32 14 46 135 26 161 639 153 792 806 193 999
sex

6 | % of people trained who retain skills and knowledge after two 80% 0 0 0 0
months

7 Number of hazard risk reduction plans, strategies, policies, disaster 48 0 31 8 39
preparedness, and contingency plans developed and in place

8 Number of people participating in discussions regarding national 400 0 59 15 74 825 393 1218 884 408 1292
risk reduction strategies as a result of the program, disaggregated
by sex
development of plans, policies, and strategies

10 | Percentage of training participants who have passed post-test 70%
assessments

11 | # of simulations and training exercise carried out by targeted BPBDs 100 6 16 15 31

with TATTs, followed by learning sessions

9 Number of communities and stakeholders involved in the 400 472 1006 2405 3973

12 | # of people involved in simulations, disaggregated by gender, age, 6,400 264 114 378 972 | 368 | 1340 | 1054 | 658 1712 2290 | 1140 | 3430
and disability

13 | # of key personnel (disaggregated by gender) in each targeted 400 75 25 100 440 | 106 546 215 54 269 730 185 915
Provincial BPBDs trained as trainers

14 | # of key personnel (disaggregated by gender) in each targeted BPBD pLo]o] 37 5 42 209 36 245 111 29 140 357 70 427
has experience training other provincial and district BPBD staff

15 | Number of pools of facilitators in each targeted province and 9 0 7 0 9
nationally (disaggregated)

16 | # of objectives from each provincial BPBD self-assessment/planning 6 0 4 0 7
priorities completed (e.g.: strategic plans, hazard maps, specific
trainings, etc.)

17 | Number of trainings implemented by provincial BPBD staff in each 48 0 20 17 37
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YEAR 1 YEAR 2 YEAR 3 CUMMULATIVE
INDICATOR TARGET (OCT14-SEP15) (OCT15-SEP16) (OCT16-SEP17) YEAR1-YEAR3
TOTAL M F TOTAL M F TOTAL M F TOTAL

target districts ‘

18 | # training modules updated and improved or newly developed 16 ‘ 3 4 0 7

19 | # of people participating in updating & improving training modules, 300 32 6 38 15 7 22 165 107 272 212 120 332
disaggregated by sex, age, and disability

20 | Stakeholder committees formed in every target province Y ‘ 50% 50% Y Y

21 | Stakeholder committees meet at least every two months, with at Y 0 0 Y
least 50% participation

22 | # of participants involved in cross-visits to share learnings and 80 0 18 4 22 65 7 72 83 11 94
experiences with counterparts in other provinces/districts

23 | # of meetings held between provincial and district BPBDs 34 ‘ 30 0 0 9 45

24 | # of models, documented lessons learned or best practices shared 24 0 0 1 1
through the university network or other mechanisms




